
Agenda Item VI-C.5.a 

October 19, 2017 

 

 

Station 91 Construction / Remodel Bid Approval 

 

Summary: 

 

In mid-March of 2016 the Station 91 crews reported a “musky odor” inside the station.  

West Coast Restorations conducted interior non-destructive atmospheric testing with no 

results found.  On March 21, 2016, Administration authorized West Coast Restoration to 

do destructive testing of the interior walls of Station 91. The testing confirmed the 

presence of mold in three of the four walls at the Fire Station.   We immediately vacated 

the crew from the station, and West Coast Restoration began a mold remediation process 

by installing plastic vapor barriers and portable HEPA filtration systems. After additional 

consultation with West Coast Restoration, it was determined that additional repairs would 

be needed to prevent continued moisture intrusion into the Station.   

  

Those repairs were authorized through an emergency declaration, and the water 

intrusion/mold issues were mitigated.  Since we were working closely with West Coast 

Restorations on this mitigation, and with the station already torn down to the studs, we 

floated the idea by them of adding to the already active permit to do minor remodeling 

inside the station.  This remodeling consisting of adding 3 bedrooms, a bathroom, along 

with an expanded living and kitchen area.  The intent was to give the crew a station 

suitable for 24/7 staffing.   

 

At that time West Coast Restorations gave us a verbal quote that it could be done for 

about $150K total for both the mold mitigation and the minor remodel.  We had worked 

with West Coast on several projects prior to this, and had always found them to be very 

accurate in their estimates, and had no reason to doubt this one.  To be on the safe side I 

asked the Board to approve $200K for this project, and that was approved. 

 

Since then we have had numerous starts and fits with El Dorado County as the Building 

Department has gone through multiple internal policy and structural changes.  These 

changes cost us not only several delays, but created the requirement to provide a full set 

of building plans, and specifications for our simple remodel, all of which we were hoping 

to avoid by adding the project to the already active permit.  

 

As these plans were completed West Coast was asked to give us a hard cost for the 

remainder (remodel portion) of the project, and their estimate came in at $238,813.22.  

This shocked us, as this was well above the original verbal estimate, and considering that 

we had already spent $109K on mold mitigation, water drainage, and exterior upgrades 

this brought our total for completion of our project to $347,813 well over the $200K that 

was approved.  

 



We were told that this increase was largely because construction costs have skyrocketed 

over the last few months, and these small projects that no one wants to do are bringing a 

premium from each sub-contractor involved in the porject.   

 

At a committee meeting we were authorized to get additional bids for the remainder of 

the work.  We accomplished that task, and the bids are listed below. 

 

• West Coast Restorations   $238,813.22 

 

• Pinnacle GC, Inc.    $233,000.00 

 

• SDH Construction     $225,578.00 

 

• Teleos Builders and Development  $198,927.67 

 

 

Fiscal Impact: 

 

The District budgeted $200,000 in fiscal year 2017-18 in the Development Fee Fund for 

the completion of the Station 91 remodel.  Any amount spent in excess of $200,000 will 

create a budget variance for this specific line item.  However, the District may experience 

savings on other capital improvements that were budgeted to come out of the 

Development Fee Fund, such as Training Facility expenditures.  Because of the potential 

for offsetting savings, a budget amendment will not be required at this time if the 

recommendation below is approved. 

 

Recommendation:  

 

Award the contract to Teleos Builders and Development in the amount of $198,927.67.  

 

 



Construction Proposal            

Project name Firehouse #91 Remodel Company Teleos Building & Development

Name Dave Roberts Name Dave Crozier

Address 7600 South Shingle Road Address 400 Coronado Crt

City, State ZIP Shingle Springs, CA 95682 City, State ZIP El Dorado Hills, CA 95762

Phone 916-933-6623 ext 1011 Phone 916-934-9149

Email droberts@edhfire.com Email dcrozier@teleosbuilders.com

Start date TBD Completion date TBD

Scope of Work

Not Included

Company Proposal

Owner Acceptance

Accepted by Date

Proposal does not include the following items.  The set up of onsite propane tank, lines to building and regulator.  We 

will provide all interior gas lines for tankless hot water and  Modine Heater.

We, Teleos Building and Development, propose the above project with an estimated start date of (TBD) and an 

expected completion date of (TBD) All work includes material and labor to complete the project as outlined in the scope 

of work. All items in the, not included section, would be additional at the clients expense. The total price for Firehouse 

#91 Renovation as described is $198,927.67  

 I, Dave Robert, do accept the above scope of work, proposed to be completed by TBD for the amount of $198,927.67

Owner Information Contractor Information          CSLB #-955379

Teleos Building and Development will provide the renovation of shell firehouse to live in firehouse. Teleos will provide 

maerial and labor as outlined in the Scope of Work.  All work will be in permit compliance with El Dorado County • All 

applicable inspections and approvals.  Construction including but not limited to: ▪ All electrical installation per plans 

and applicable codes.  All plumbing installation per plans and codes; including water, waste line, and gas.    

Construction of 2x4 DF 9' interior walls. Pressure treated bottom plates.  Insulation to be R-13 for walls and R-30 for 

ceiling ▪ Drywall to be 5/8" in truck bay and 1/2" every where else with an orange peel knockdown finish.  Prime and 

paint interior walls and ceiling. (color chosen buy client).   Doors to be solid core flush masonite with Timely metal 

jambs and metal casing.  Door hardware to be satin nickel lever style privacy lock ▪ Provide and install Kitchen 

Cabinets, countertops with undermount stainless 1 bowl sink.  Construction and finish of bathroom with solid shower 

base and cultured stone sides. Bathroom to meet ADA requirements. Mechanical system installation   

Will provide site cleanup, maintenance, and debris removal, as well as, on site on-site portable toilet.   Teleos shall be 

responsible for material security and will provide the Fire Department with a ready-to-occupy facility. 

Dave Crozier

Submitted by (Company Representative) Date

10/19/2017

mailto:droberts@edhfire.com
mailto:dcrozier@teleosbuilders.com


SDH Construction

General Building Contractor
California Class B License 868488

DATE: September 30, 2017

FROM: Scott D. Haverty, Owner
8322 Seeno Ave.

Granite Bay, California 95746

Cell (916)521-0057
e-mail: sdhconstructioninc@vahoo. com

TO: Dave Roberts - Fire Chief

El Dorado Hills Fire Department
1050 Wilson Blvd
El Dorado Hills, CA 95762

Office (916) 933-6623 Ext 1011
Cell (916) 276-5760
e-mail: droberts@edhfire.com

RE: Bid for Construction at El Dorado Hills Fire Station 91

Dear Chief Roberts:

Thank you for extending the opportunity to bid on the construction work for the El Dorado Hills
Fire Department - Fire Station 91 remodel. We look forward to taking on this project and
beginning work within 21 days of contract approvals.

The construction plans you provides include valuable information regarding the intended
specifications, construction detail and use of the building in its completed state. However, the
plans have limited use for the current scope of work because much of the work has already
been completed, some of the architect's notes are not applicable to this project and there are a
few conflicts between the "scope of work", "construction notes" and plans. Considering these
findings, we have bid this project using your scope of work and the construction notes as
primary source documents, defaulting to the construction plans for other detail.

If you have any questions or concerns, please do not hesitate to contact me or my father. Dr.
Dan M. Haverty, D. P.A., who is assisting with this project.

Kind regards,

Scott D. Haverty
Owner

s^-

Dr. Dan M. Ha<'erty, D.P.i
Lie. 334778 B and C-6



SDH Construction

General Building Contractor
California Class B License 868488

SCOPE OF WORK

FRAMING
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
Dorm, storage, and weight room ceiling height shall be nine (9)feet.

Apparatus bay ceiling height shall be twelve feet. Sheetrock and insulation to be hung
on existing rafters.
Kitchen and day room ceiling height shall be ten feet.
Bathroom ceiling height shall be standard.

PLUMBING
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
Contractor shall provide gas (Propane) connection for Clothes Dryer, HVAC, On Demand
Water Heater, Stove/Cooktop, and Hanging RESNOR Heater in the Engine Bay
Shower head height subject to approval prior to installation
Shower pan shall be one piece composite, white in color
Shower surround shall be cultured marble or equivalent "slabs"
Contractor shall provide domestic water supply for refrigerator in kitchen, in addition to
sink/dishwasher.

Bath vanity, sink, and fixture shall be subject to approval prior to installation.
Kitchen sink shall be extra-deep single bowl stainless steel. Shall be under mount.
Kitchen sink faucet shall be Glacier Bay Model #78CR557PELFHHD (Series 400 Single
Handle Pull-down) or equivalent, as approved by Fire Department
Bathroom toilet shall be accessible height name brand toilet. Shall be water conserving.
Contractor shall be responsible for concrete removal and restoration for kitchen and
bathroom water and waste line installation.

Contractor shall provide connection to existing waste/sewer line. Contractor shall verify
location and integrity of existing sewer line.

HVAC AND SHEET METAL
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.

Furnish and install six (6) Mitsubishi Mini Split ceiling recessed units (alternative to the
Daikin manufacturer) with one branch box
Furnish and install one (1) Mitsubishi Outdoor condenser
Digital programmable thermostat
Furnish and install one (1) VEF -1
Furnish and install one (1) outside supply air supply fan and louver



SDH Construction

General Building Contractor
California Class B License 868488

Furnish and install one (1) kitchen exhaust hood
Furnish and install one (1) wind turbine ventilator
Equipment has a seven (7) year warranty

ELECTRICAL
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
Unless metal is required per code, wall and switch plates shall be white in color.
Where manual light switches are detailed, switches shall be rocker/decorator style (not
toggle)
Ceiling fans shall be white in color
Bath fan trim shall be white in color

All ceiling and wall mounted light trim shall be white in color

SHEETROCK
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
Drywall finish shall be orange peel knock down. Final finish shall be subject to approval
by Fire Department.

PAINT AND FINISH
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
All interior walls and ceiling shall be latex paint with satin (or equivalent) finish.
All doors and trim shall be latex paint with semi-gloss finish.

All paint colors subject to approval prior to installation.

FLOORING
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
Storage, dorm rooms, weight room flooring shall be commercial grade carpet to a
maximum of$6.25/yd.. Color subject to approval prior to installation.
Hallway, kitchen, day room, bathroom flooring shall be multi-coat epoxy finish. Color
and finish subject to approval prior to installation.
Apparatus Bay-To remain std. concrete.

CABINETS AND COUNTERTOPS
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
Appliances to be provided and installed by Fire Department



SDH Construction

General Building Contractor
California Class B License 868488

Cabinets shall be of hardwood construction. Color and finish subject to approval prior to
installation. All hinges shall be concealed. All cabinet shelves shall be rollout. All cabinet
drawers shall be setf-closing.
Counter tops shall be lowest cost durable slab product.

INTERIOR TRIM
This bid includes labor and materials in accordance with the plan with exceptions for
EDHFD specified alternatives.
All interior doors shall be timely doors and frames. Door and frame finish and color
subject to approval prior to installation.
Unless prohibited by code, door hardware shall be lever style. Color and finish shall be
subject to Fire Department approval prior to installation.

EXCLUSIONS

General:

HVAC:
Apparatus Bay:

All Permits and government fees
Permits and CF Forms

Fire apparatus exhaust system



SDH Construction

General Building Contractor
California Class B License 868488

PAYMENT SCHEDULE

PHASE I -15%

PHASE 1-40%:

PHASE II I- 15%:

PHASE IV-20%:

PHASE V-10%:

Demolition

Completion of frame
Interior doors

Rough-in plumbing
Rough-in electrical
Rough-in HVAC

Insulation complete
Sheetrock ready for paint

Interior trim

Cabinets and countertop installed
Paint completed
Plumbing fixtures installed and trim
Electrical complete
HVAC operational

Final Inspection

All payments due to SDH Construction within 15 days ofsubmittal to EDH FD Administration.

PROJECT COST: $225, 578.00



Estimate
Date

9/29/2017

Estimate #

1012

Name / Address

El Dorado Fire Department
Dave Roberts
1050 Wilson Blvd
El Dorado Hills, CA 95762

Pinnacle GC, Inc

2201 Francisco Drive
Suite 140-137
El Dorado Hills, CA  95762

Project

844-887-2777 chris@pgc1.net Total

Description Qty Rate Total

El Dorado Fire Department
Dave Roberts
7600 South Shingle Road
Shingle Springs, CA 95762

Station 91 Interior Remodel

Includes the following scope as well as plans dated 08/04/17

ELECTRICAL
• Unless metal is required per code, wall and switch plates shall be
white in
color.
• Where manual light switches are detailed, switches shall be
rocker/decorator style (not toggle)
• Ceiling fans shall be white in color
• Bath fan trim shall be white in color
• All ceiling and wall mounted light trim shall be white in color
PLUMBING
• Contractor shall provide gas (Propane) connection for Clothes
Dryer, HVAC,
On Demand Water Heater, Stove/Cooktop, and Hanging RESNOR
Heater in
the Engine Bay
• Shower head height subject to approval prior to installation
• Shower pan shall be one piece composite, white in color
• Shower surround shall be cultured marble or equivalent “slabs”
• Contractor shall provide domestic water supply for refrigerator in
kitchen, in
addition to sink/dishwasher.
• Bath vanity, sink, and fixture shall be subject to approval prior to
installation.
• Kitchen sink shall be extra-deep single bowl stainless steel. Shall
be under
mount.

1 233,000.00 233,000.00

Page 1



Estimate
Date

9/29/2017

Estimate #

1012

Name / Address

El Dorado Fire Department
Dave Roberts
1050 Wilson Blvd
El Dorado Hills, CA 95762

Pinnacle GC, Inc

2201 Francisco Drive
Suite 140-137
El Dorado Hills, CA  95762

Project

844-887-2777 chris@pgc1.net Total

Description Qty Rate Total

• Kitchen sink faucet shall be Glacier Bay Model
#78CR557PELFHHD (Series
400 Single Handle Pull-down) or equivalent, as approved by Fire
Department
• Bathroom toilet shall be accessible height name brand toilet. Shall
be water
conserving.
• Contractor shall be responsible for concrete removal and
restoration for
kitchen and bathroom water and waste line installation.
• Contractor shall provide connection to existing waste/sewer line.
Contractor
shall verify location and integrity of existing sewer line.
KITCHEN
• Appliances to be provided and installed by Fire Department
• Cabinets shall be of hardwood construction. Color and finish
subject to
approval prior to installation. All hinges shall be concealed. All
cabinet
shelves shall be rollout. All cabinet drawers shall be self-closing.
• Counter tops shall be lowest cost durable slab product.
FLOORING
• Storage, dorm rooms, weight room flooring shall be commercial
grade carpet.
Color subject to approval prior to installation.
• Hallway, kitchen, day room, bathroom flooring shall be multi-coat
epoxy
finish. Color and finish subject to approval prior to installation.
• Apparatus Bay – To remain std. concrete.
PAINT
• All interior walls and ceiling shall be latex paint with satin (or
equivalent)
finish.
• All doors and trim shall be latex paint with semi-gloss finish.
• All paint colors subject to approval prior to installation.
DOORS

Page 2



Estimate
Date

9/29/2017

Estimate #

1012

Name / Address

El Dorado Fire Department
Dave Roberts
1050 Wilson Blvd
El Dorado Hills, CA 95762

Pinnacle GC, Inc

2201 Francisco Drive
Suite 140-137
El Dorado Hills, CA  95762

Project

844-887-2777 chris@pgc1.net Total

Description Qty Rate Total

• All interior doors shall be timely doors and frames. Door and
frame finish
and color subject to approval prior to installation.
• Unless prohibited by code, door hardware shall be lever style.
Color and
finish shall be subject to Fire Department approval prior to
installation.
CEILING HEIGHT
• Dorm, storage, and weight room ceiling height shall be nine (9)
feet.
• Apparatus bay ceiling height shall be twelve feet. Sheetrock and
insulation to
be hung on existing rafters.
• Kitchen and day room ceiling height shall be ten feet.
• Bathroom ceiling height shall be standard.
DRYWALL
• Drywall finish shall be orange peel knock down. Final finish shall
be
subject to approval by Fire Department.

Total = $233,000
Time frame to complete job = 10 weeks

Page 3



Estimate
Date

9/29/2017

Estimate #

1012

Name / Address

El Dorado Fire Department
Dave Roberts
1050 Wilson Blvd
El Dorado Hills, CA 95762

Pinnacle GC, Inc

2201 Francisco Drive
Suite 140-137
El Dorado Hills, CA  95762

Project

844-887-2777 chris@pgc1.net Total

Description Qty Rate Total

Page 4

$233,000.00



"COMMBWALDn/iSlbhT

SUB CAT.

7660 S. SHINGLE RD. - PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF HRS/ TOT ACTUAL
DAYS DAY HRS HRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

PHASE 2

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. 01000 - GENERAL CONDITIONS 180 180 $ 13,500. 00
COORDINATION COORDINATION FOR ALL REPAIRS LISTED ABOVE. 01000 - GENERAL CONDITIONS 301 sol $ 1.650.00

GENERAL LABOR !ENERAL CLEAN UP, SITE SAFETC
ATtl98.00 PER MONTH - HA^b WASHING STATION|

01000 - GENERAL CONDITIONS 140 140 $ 10,500.00

GENERAL CONDITIONS
'ORTABLE TOILET 2 MONTH!

AT t99.00 PER MONTH 01000 - GENERAL CONDITIONS 1. 594. 00

GENERAL CONDITIONS 01000 - GENERAL CONDITIONS

BUILDING PERMIT FEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 01000 - GENERAL CONDITIONS 12| 12| 900.00 500.00

DEBRIS REMOVAL 2 - OEBRIS DUMPSTERS 01000 - GENERAL CONDITIONS 1,200. 00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000-CONCRETE 390.00 100.00

FRAMING WCRC- FRAME ALL NEW INTERIOR WALLS 8, CEILINGS OGOOO - WOOD CARP 40| M $ 5, 200. 00 6,301.90

INSULATION WCRC - INSTALL ALL NEW INSULATION AT WALLS 8> CEILING 07DDD - THERMAL 16 321 $ 2,080. 00 1,404.57

5-
INTERIOR DOORS & HARDWARE iWCRC - SUPPLY S, INSTALL DOORS, FRAMES, 8. HARDWARE osono - DOORS _54 54 $ 3, 510. 00 3.204.77

GYPSUM BOARD MYERS - FURNISH. INSTALL, 8, FINISH DRYWALL 09000-FINISHES $_ 18,260.00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS 8, SPECS. 09000 - FINISHES 24 96| $ 6,240.00 2, 100.00

CABINETS IWCRC - INSTALL NEW CABINETS S, VANITT AT KITCHEN S. COUNTER TOPS 09000 - FINISHES 16| 32] $ 2,080.00 1,409. 48

ADA COMPLIANCE IWCRC - GRAB BARS, SIGNAGE 09000 - FINISHES 520. 00 300.00

PLUMBING 15000-MECHANICAL 43, 169.50

HVAC 115000-MECHANICAL 47, 619. 00

LELECTRICAL 16000-ELECTRICAL

$

$ 46, 570. 00
TOTAL:\ $

65.780.00

192,243.22

238, 813. 22



"^SE^ARST"
SUB CAT.

7660 S. SHINGLE RD. - PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS 81 SPECS.

DESCRIPTION VENDOR
# OF MRS/ TOT ACTUAL
DAYS DAY HRS MRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. 11000 - GENERAL CONDITIONS 180| 180' $ 13, 500. 00

COORDINATION COORDINATION FOR ALL REPAIRS LISTED ABOVE. 11000 - GENERAL CONDITIONS 30; 30 $ 1,650.00

iENERAL LABOR 1ENERAL CLEAN UP. SITE SAFETY 1000 - GENERAL CONDITIONS 140 140 $ 10, 500, 00

GENERAL CONDITIONS
IPORTABLE TOILET 2 MONTHS AT $198. 00 PER MONTH - HAND WASHING STATION

IAT $99.00 PER MONTH 101000 - GENERAL CONDITIONS 594. 00

SENERAL CONDITIONS 101000 - GENERAL CONDITIONS _300.00

BUILDING PERMIT IFEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK I010DO - GENERAL CONDITIONS 12| J2] 900.00 500,00

DEBRIS REMOVAL |2-DEBRIS DUMPSTERS 101000 - GENERAL CONDITIONS 1,200.00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000 - CONCRETE 390. 00 100. 00

FRAMING WCRC - FRAME ALL NEW INTERIOR WALLS & CEILINGS 06000-WOOD CARP 40| _80| $ 5, 200. 00 6, 301. 90

INSULATION IWCRC - INSTALLALL NEW INSUUtTION AT WALLS 8. CEILING 107000 - THERMAL 16 32 $ 2, 080. 00 1,404.57

Pl $

INTERIOR DOORS & HARDWARE IWCRC - SUPPLY i INSTALL DOORS, FRAMES, S HARDWARE IOBOOO - DOORS 54 54 o! $ 3. 510. 00 3,204.77

GYPSUM BOARD IMYERS - FURNISH. INSTALL, S FINISH DRYWALL OBOOO-FINISHES _18, 260, 00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS & SPECS. 09DDO - FINISHES 24 961 $6,240.00 2. 100. 00

CABINETS WCRC - INSTALL NEW CABINETS & VANITT AT KITCHEN & COUNTER TOPS 09000-FINISHES J^ _32 $ 2,080.00 1, 409. 48

ADA COMPLIANCE WCRC - GRAB BARS, SIGNAGE 109000 - FINISHES 520. 00 300.00

PLUMBING 15000-MECHANICAL 43, 169.50

HVAC 15000-MECHANICAL 47, 619. 00

ELECTRICAL !16000- ELECTRICAL 65, 780. 00

T-467570;00

TOTAL:}
192,243.22

238,813.22



"COMMERaALDivJStbN'

SUB CAT.

7660 S. SHINGLE RD. - PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF HRSf TOT ACTUAL
DAYS DKf MRS HRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

'HASE 2

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. 11000 - GENERAL CONDITIONS 180 180 $ 13,500.00

CPQRDINATION^ COORDINATION FOR ALL REPAIRS LISTED ABOVE. 01000 - GENERAL CONDITIONS 30| 30] $ 1,650.00

iENERAL LABOR GENERAL CLEAN UP, SITE SAFETf 101000 - GENERAL CONDITIONS 140] 140| $ 10, 500. 00

iENERAL CONDITIONS
PORTABLE TOILET 2 MONTHS AT $198.00 PER MONTH -HAND WASHING STATION

AT $99.00 PER MONTH 101000 - GENERAL CONDITIONS 594. 00

GENERAL CONDITIONS 01000 - GENERAL CONDITIONS 300.00

BUILDING PERMIT FEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 01000 - GENERAL CONDITIONS 12! 12| $ 900.00 500.00

DEBRIS REMOVAL 2 - DEBRIS DUMPSTERS 01DDD - GENERAL CONDITIONS 1, 200. 00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000 - CONCRETE $ 390, 00 100. 00

FRAMING WCRC - FRAME ALL NEW INTERIOR WALLS S CEILINGS 106000 - WOOD CARP _40| _80j $ 5, 200. 00 6, 301.90

INSULATION WCRC - INSTALLALL NEW INSULATION AT WALLS & CEILING 07000-THERMAL 16| 32| $ 2, 080. 00 1,404. 57

t_

INTERIOR DOORS & HARDWARE WCRC - SUPPLY & INSTALL DOORS. FRAMES, i HARDWARE 08000 - DOORS 541 54 $ 3, 510. 00 3, 204. 77

GYPSUM BOARD MYERS - FURNISH, INSTALL. 8, FINISH DRYWALL 109000-FINISHES 18,260.00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS S. SPECS. 109000-FINISHES _24 96\ $ 6, 240. 00 2, 100.00

CABINETS IWCRC - INSTALL NEW CABINETS & VANITY AT KITCHEN & COUNTER TOPS 109000-FINISHES w 32] $ 2,080.00 1,409.48

[ADA COMPLIANCE IWCRC - GRAB BARS, SIGNAGE IOSOOO-FINISHES 520. 00 300.00

PLUMBING 15000 - MECHANICAL 43, 169.50

HVAC 15000-MECHANICAL 47,619.00

ELECTRICAL 116000-ELECTRICAL 65, 76000

$ 46,570.00 F

TOTAL:
192,243.22

238, 8^3. 22
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SUB CAT.

7660 S. SHINGLE RD.. PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF HRS; TOT ACTUAL
DAYS DAY HRS MRS

LABOR LABOR OCO
BUDGET ACTUAL BUDGET ESTIMATE

PHASE;

SUPERVISION ISUPERVISION FOR ALL REPAIRS LISTED ABOVE. B1000 - GENERAL CONDITIONS 1801 180| $ 13, 500. 00

COORDINATION ICOORDINATION FOR ALL REPAIRS LISTED ABOVE. D1000 - GENERAL CONDITIONS 30| 301 $ 1, 850. 00
GENERAL LABOR IGENERAL CLEAN UP. SITE SAFETY 01000 - GENERAL CONDITIONS 140| 140| $ 10,500.00

GENERAL CONDITIONS |AT$ga. OO PER MONTH
'ER MONTH - HAND WASHING STATION

01000 - GENERAL CONDITIONS 594.00
GENERAL CONDITIONS 01000 - GENERAL CONDITIONS

BUILDING PERMIT IFEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 01000 - GENERAL CONDITIONS 12| 12| 900.00 500.00
DEBRIS REMOVAL 12 - DEBRIS DUMPSTERS 01000 - GENERAL CONDITIONS 1,200.00

CONCRETE IWCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000 - CONCRETE 390.00 100.00

i.
FRAMING IWCRC - FRAME ALL NEW INTERIOR WALLS 8, CEILINGS CGOOO - WOOD CARP _40: 80 $ 5,200.00 6,301.90

JNSULATION IWCRC - INSTALL ALL NEW INSULATION AT WALLS t. CEILING 07000 - THERMAL 16! 32| $ 2,080.00 1,404.57

INTERIOR DOORS & HARDWARE IWCRC - SUPPLY & INSTALL DOORS, FRAMES, & HARDWARE 08000-DOORS 54 54\ $ 3, 510. 00 3,204.77
GYPSUM BOARD IMYERS - FURNISH, INSTALL. & FINISH DRYWALL OgDOO - FINISHES 18. 260. 00

INTERIOR PAINT IWCRC - SUPPLY & PAINT PER PLANS & SPECS. 09000-FINISHES 24 96 $ 6,240.00 ', 100.00
CABINETS IWCRC - INSTALL NEW CABINETS 8, VANITTAT KITCHEN S, COUNTER TOPS 09DOO - FINISHES ^ 321 $ 2,080. 00 1,409.48
ADA COMPLIANCE IWCRC - GRAB BARS. SIGNAGE 09000-FINISHES $ 520.00 300.00

1.
PLUMBING 15DDO-MECHANICAL 43, 169. 50

HVAC 15000-MECHANICAL 47,619.00

ELECTRICAL 160DB - ELECTRICAL 65,780.00

r
$ 46, 570. 00 I $ r

TOTAL;)
192,243.22

238, 813.22



SUB CAT.

7660 S. SHINGLE RD. - PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF MRS/ TOT ACTUAL
DAYS DKf MRS MRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

PHASE 2

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. ID10DO - GENERAL CONDITIONS 180 180 $ 13, 500. 00

;OORDINATION ;OORDINATION FOR ALL REPAIRS LISTED ABOVE. 101000 - GENERAL CONDITIONS _30 _30] $ 1, 650. 00

GENERAL LABOR . ENERAL CLEAN UP, SITE SAFEPT 101000 - GENERAL CONDITIONS 140 140| $ 10,500.00

, ENERAL CONDITIONS
'UKIAULL lUILbl ^MUNIMHAI $19B.OU PLK MONIM - HAND WASHING STATION

IAT $99.00 PER MONTH 101000 - GENERAL CONDITIONS 594.00

. ENERAL CONDITIONS 1000 - GENERAL CONDITIONS 300.00

BUILDING PERMIT IFEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK OWOa - GENERAL CONDITIONS 12| 12| 900.00 _ 500,00

DEBRIS REMOVAL 12 - DEBRIS DUMPSTERS 01000 - GENERAL CONDITIONS 1,200.00

;QNCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000-CONCRETE $ 390. 00 100.00

FRAMING WCRC - FRAME ALL NEW INTERIOR WALLS 8, CEILINGS 106000-WOOD CARP _40] _80] $ 5, 200. 00 6, 301. 90

INSULATION IWCRC - INSTALLALL NEW INSULATION AT WALLS 8, CEILING 107000 - THERMAL 16| 32| $ 2, 080. 00 1,404. 57

INTERIOR POORS & HARDWARE IWCRC - SUPPLY & INSTALL DOORS. FRAMES. S HARDWARE 108000-DOORS M\ M| $ 3, 510. 00 3,204.77

GYPSUM BOARD IMYERS - FURNISH. INSTALL. & FINISH DRYWALL 03000-FINISHES 18,260.00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS & SPECS. 09000-FINISHES 24 s6[ $ 6, 240. 00 2, 100.00_

CABINETS WCRC - INSTALL NEW CABINETS 8, VANITC AT KITCHEN & COUNTER TOPS ogaoa-FINISHES J^ 32 $ 2, 080. 00 1,409.48

ADA COMPLIANCE iWCRC - GRAB BARS. SIGNAGE 109000 - FINISHES 520.00 300.00

PLUMBING 15000-MECHANICAL 43, 169.50

HVAC 115000-MECHANICAL 47, 619. 00

lELECTRICAL 16000-ELECTRICAL 65,780.00

$ 46,570.00 | $

TOTAL;
192,243.22

238, 813. 22



COMMEHCtALDIV)510N

SUB CAT.

7660 S. SHINGLE RD.. PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF HRS/ TOT ACTUAL
DAYS DAY MRS MRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

'HASE:

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. I010DD - GENERAL CONDITIONS 180 180 $ 13,500.00
COORDINATION

. COORDINATION FOR ALL REPAIRS LISTED ABOVE. I0100D - GENERAL CONDITIONS 30| $ 1,650. 00
GENERAL LABOR 5ENERAL CLEAN UP, SITE SAFETY 101000 - GENERAL CONDITIONS 140 140 $ 10,500.00

GENERAL CONDITIONS |AT $99.00 PER MONTH
TOi

101000 - GENERAL CONDITIONS 1. 594.00
GENERAL CONDITIONS 101000 - GENERAL CONDITIONS 300. 00

BUILDING PERMIT FEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 101000 - GENERAL CONDITIONS 12 J2j 900. 00

DEBRIS REMOVAL 2 - DEBRIS DUMPSTERS '01000 - GENERAL CONDITIONS 1,200.00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 030BO - CONCRETE $ 390.00 100. 00

1.
FRAMING WCRC- FRAME ALL NEW INTERIOR WALLS & CEILINGS ;06000 - WOOD CARP _4Q] _80| $ 5,200.00 6, 301.90

1.
INSULATION WCRC - INSTALL ALL NEW INSULATION AT WALLS & CEILING 107000 - THERMAL 16| _32| $ 2,080.00 1,404.!

INTERIOR DOORS & HARDWARE iWCRC - SUPPLY t, INSTALL DOORS. FRAMES. S HARDWARE ;08000 - DOORS 54 54 $ 3.510.00 3.204.77
GYPSUM BOARD IMYERS - FURNISH, INSTALL, & FINISH DRYWALL 109000 - FINISHES 1.

,
18,260.00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS & SPECS. 109000 - FINISHES 24 98 $ 6, 240. 00 2. 100. 00

CABINETS IWCRC - INSTALL NEW CABINETS S, VANITT AT KITCHEN & COUNTER TOPS 109000-FINISHES 16| 32| $ 2,080.00 1,409. 48
[ADA COMPLIANCE IWCRC - GRAB BARS, SIGNAGE 109000-FINISHES 520.00 300.00

PLUMBING 15000-MECHANICAL 43, 169.50
HVAC 15000-MECHANICAL 47. 619. 00

ELECTRICAL 16000-ELECTRICAL 65, 780. 00
I:
I:
$ 46, 570. 00 | $ I;

TOTAL:
192, 243. 22

238,8^3.22



'coMMEnaALDr/is ON '

SUB CAT.

7660 S. SHINGLE RD. - PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF MRS/ TOT ACTUAL
DAYS DAT HRS HRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

PHASE Z

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. i01000 - GENERAL CONDITIONS 180 180 $ 13,500.00
COORDINATION COORDINATION FOR ALL REPAIRS LISTED ABOVE. 101000 - GENERAL CONDITIONS 30 30 $ 1,650. 00
GENERAL LABOR GENERAL CLEAN UP, SITE SAFETT

> AT tl96.00 PER MONTH - HAND WASHING STATION|
101000 - GENERAL CONDITIONS J40 140 $ 10, 500. 00

SENERAL CONDITIONS
'ORTABLE TOILET 2 MONTH!

AT $99.00 PER MONTH 101000 - GENERAL CONDITIONS §_ 594. 00

iENERAL CONDITIONS 101000 - GENERAL CONDITIONS

BUILDING PERMIT FEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 101000 - GENERAL CONDITIONS 12] 12| $ aoo.oo 500. 00

DEBRIS REMOVAL 2 - DEBRIS DUMPSTERS 01000 - GENERAL CONDITIONS 1,200.00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000 - CONCRETE 390.00 100.00

FRAMING WCRC- FRAME ALL NEW INTERIOR WALLS 8. CEILINGS IDGOOO - WOOD CARP 401 so\ $ 5.200,00 6,301.90

INSULATION WCRC - INSTALL ALL NEW INSULATION AT WALLS & CEILING 07000-THERMAL 16 321 $ 2,080. 00 1,404.57

1.
INTERIOR DOORS & HARDWARE WCRC - SUPPLY & INSTALL DOORS. FRAMES, S, HARDWARE flaooa - DOORS _54 _54 _3J5W, gQ 3, 204. 77

GYPSUM BOARD MYERS - FURNISH, INSTALL, 8, FINISH DRYWALL 09000 - FINISHES 18, 260. 00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS 8. SPECS. 09000 - FINISHES 241 96] $ 6,240.00 2, 100.00

CABINETS WCRC - INSTALL NEW CABINETS & VANITY AT KITCHEN & COUNTER TOPS 09000 - FINISHES 16 321 $ 2, 080, 00 1,409. 48

ADA COMPLIANCE WCRC - GRAB BARS, SIGNAGE 09000 - FINISHES 520. 00 300. 00

PLUMBING 15000-MECHANICAL 43, 169.50

HVAC 115000-MECHANICAL 47, 619. 00

ELECTRICAL 116000-ELECTRICAL 65. 780. 00

$ 46, 570. 00 r
TOTAL:\ $

192,243.22

238, 8^3. 22



SUB CAT.

7660 S, SHINGLE RD. - PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
»OF MRS/ TOT ACTUAL
DAYS DAY MRS MRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

PHASE 2

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. 101000 - GENERAL CONDITIONS 180 180 $ 13,500.00

COORDINATION COORDINATION FOR ALL REPAIRS LISTED ABOVE. 101000 - GENERAL CONDITIONS _30 _30] $ 1, 850. 00

iENERAL LABOR ;ENERAL CLEAN UP. SITE SAFET/ 01000 - GENERAL CONDITIONS 140 140| $ 10,500.00

GENERAL CONDITIONS
'UKIAULb lUlLbl i'lVIUNIHHAI !|i19B.UU h'bK MUN I M - HAND WASHING STATION

IAT $99.00 PER MONTH 101000 - GENERAL CONDITIONS 594. 00

GENERAL CONDITIONS I010DD - GENERAL CONDITIONS 300.00

BUILDING PERMIT IFEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 01000 - GENERAL CONDITIONS 12| 12| 900.00 500.00

DEBRIS REMOVAL 12 - DEBRIS DUMPSTERS 01000 - GENERAL CONDITIONS 1,200.00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000 - CONCRETE 390. 00 100. 00

FRAMING WCRC - FRAME ALL NEW INTERIOR WALLS & CEILINGS 06000-WOOD CARP 40 _8tt $ 5,200.00 6, 301.90

INSULATION IWCRC - INSTALLALL NEW INSULATION AT WALLS 8, CEILING 07000 - THERMAL 16|
.
32] $ 2, 080. 00 1,404. 57

INTERIOR DOORS & HARDWARE IWCRC - SUPPLY & INSTALL DOORS. FRAMES. & HARDWARE IOBOOO-DOORS 54 54| $ 3, 510. 00 3, 204. 77

GYPSUM BOARD IMYERS - FURNISH, INSTALL, & FINISH DRYWALL 109000-FINISHES 18,260.00

INTERIOR PAINT WCRC - SUPPLY & PAINT PER PLANS & SPECS. 109000-FINISHES 24| ^96\ $ 6,240.00 2, 100.00

CABINETS WCRC - INSTALL NEW CABINETS 8, VANITCAT KITCHEN S, COUNTER TOPS 09000 - FINISHES 1^ _32| $ 2, 080. 00 1,409.48

ADA COMPLIANCE WCRC - GRAB BARS, SIGNAGE 09000-FINISHES $ 520. 00 300.00

PLUMBING 15000-MECHANICAL 43, 169.50

HVAC 15000-MECHANICAL 47,619.00

ELECTRICAL 16000-ELECTRICAL 65,780.00

46. 570. 00

TOTAL:\ $
192,243.22

238,813.22



SUB CAT.

7660 S. SHINGLE RD.. PHASE 3
BUDGETARY ESTIMATE PER SUPPLIED PLANS & SPECS.

DESCRIPTION VENDOR
# OF MRS/ TOT ACTUAL
DAYS DAY HRS HRS

LABOR
BUDGET

LABOR
ACTUAL

oco
BUDGET ESTIMATE

PHASE?

SUPERVISION SUPERVISION FOR ALL REPAIRS LISTED ABOVE. 01000 - GENERAL CONDITIONS 180 1801 $ 13, 500. 00
COORDINATION COORDINATION FOR ALL REPAIRS LISTED ABOVE. 01000 - GENERAL CONDITIONS 301 30\ $ 1,650.00

GENERAL LABOR GENERAL CLEAN UP, SITE SAFETY
'ORTABLE TOILET 2 MONTHS AT (198.00 PER MONTH - HAND WASHING STATION
AT $99.00 PER MONTH

0100D - GENERAL CONDITIONS 1401 140| $ 10, 500. 00
GENERAL CONDITIONS 01000 - GENERAL CONDITIONS 1. 594. 00

GENERAL CONDITIONS 01000 - GENERAL CONDITIONS 300.00

BUILDING PERMIT FEES ASSOCIATED WITH ADDITIONAL PHASE 2 WORK 01000 - GENERAL CONDITIONS 12 121 $ 900.00 500.00

DEBRIS REMOVAL 2 - DEBRIS DUMPSTERS 01000 - GENERAL CONDITIONS i- _1_, 200. 00

CONCRETE WCRC - CONCRETE PAD FOR HVAC MECHANICAL UNIT 03000 - CONCRETE $ 390.00 100.00

FRAMING IWCRC - FRAME ALL NEW INTERIOR WALLS S, CEILINGS 06000 - WOOD CARP 401 80] $ 5, 200. 00 6. 301. 90

INSULATION IWCRC - INSTALL ALL NEW INSULATION AT WALLS & CEILING 07000 - THERMAL 16| 32| $ 2,080.00 1,404. 57

INTERIOR DOORS & HARDWARE IWCRC - SUPPLY S INSTALL DOORS, FRAMES, S HARDWARE 08000 - DOORS
,
54| 54| $ 3, 510. 00 3,204.77

GYPSUM BOARD IMYERS - FURNISH, INSTALL. S. FINISH DRYWALL OBOOO-FINISHES 18,260.00

INTERIOR PAINT IWCRC - SUPPLY & PAINT PER PLANS & SPECS. 09000-FINISHES 241 $ 6,240.00 2, 100.00

CABINETS IWCRC - INSTALL NEW CABINETS & VAN IT< AT KITCHEN S COUNTER TOPS 09BOO-FINISHES ^ 32| $ 2, 080. 00 1, 409. 48

ADA COMPLIANCE IWCRC - GRAB BARS, SIGNAGE 09000-FINISHES $ 520.00 300. 00

PLUMBING 1SOOD-MECHANICAL 43, 169.50

HVAC 15000 - MECHANICAL 47,619.00

ELECTRICAL 16000 . ELECTRICAL _65, 78000

$46,570700 [T
TOTAL:} $

192,243.22
238, 813. 22
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